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Run	18	RHIC	Machine/Experiments	MeeRng	
May	1,	2018	

Agenda:	
	
General	discussion	of	Run	18 	 	 						 	-	B.	ChrisKe	
								-	DraM	Proposal	for	transiKon	to	27	GeV	AuAu	next	week	
								-	STAR	response	on	quesKon	of	spliVng	last	two	wks	(CeC/STAR)	
All	Other	Business	(AOB)	



FY	2018	
Program	Element	 Oct	 Nov	 Dec	 Jan	 Feb	 Mar	 Apr	 May	 Jun	 Jul	 Aug	 Sep	

AGS-Booster/EBIS	Startup		 Feb	12	

RHIC	Cryo	Cooldown	to	45	K	 Jan	8	

RHIC	Cryo	Cooldown/Warm-up	 			Mar	5	 				Mar	8	 	Jun	18	 			 Jun	21	

RHIC	Cryo	OperaKon	

RHIC	Cryo	off	

RHIC	setup/commissioning	(3/9	–	3/18)	

RHIC	Research	with	√s	=	200	GeV/n	Zr	

Setup	&	RHIC	Research	with	√s	=	200	GeV/n	Ru	 		

Setup	&	RHIC	Research	with	√s	=	27	GeV/n	Au	 			

LeReC	commissioning	 Feb	1	 		

CeC	PoP	Experiment	E=	26.5	GeV/u	Au	 Feb	1	 			 		

		 			2	days	 	2	days	
3	days	

NSRL	(NASA	Radiobiology)	

BLIP	Isotopes	

Shutdown	(RHIC)	

33	days	5/9	–	6/11	inc.	3	days	for	FXT	

C-A	OperaKons	FY18	
Last	revision:	April	10,	2018	

15.4	weeks	

7	days,	3/9	–	3/15	

55	days	3/15	–	5/9	

7	days	6/11	–	6/18	

Au	run	=	33	days	(1	setup	+	26	“physics”	+	3	FXT	+	3	CeC	)	
“physics”	=	physics	+	APEX	+	maintenance	

Dates	for	first	three	CeC	periods	are	approximate	
(early	April,	early	and	late	May)	
CeC	parasiKc	commissioning	=			
CeC	Dedicated	running	=							(Total	of	14	days)	

9/26	–	11/22	

January	2	–	July	5th	

Blue	12/1,2/3,4/5	

N.B.	“Physics”	running	was	declared	on	3/14,	STAR	started	Physics	data	on	3/15.	

Sept	16	

12.6	weeks	



DraM	Proposal	for	next	weeks	transiKon	(To	be	discussed)	

Monday	(May	7th):	
		-	Physics	running	majority	of	the	day	
		-	1.5	hour	Access	to	IR2	to	change	LeReC	Cathode	(someKme	during	work	day)	
Tuesday:			
		-	Physics	running	all	day	
Wednesday:		
		-	Midnight	to	7:45	am,	Physics	running		
		-	8	am	to	midnight,	APEX	
Thursday:		
		-	00:01	–	Collider	commissioning	for	27	GeV	AuAu	running		
		-	~	noon	or	so	–	Provide	collisions	for	Detector	calibraKon	and	Trigger	tuning	
	Friday:	
		-	10	am,	EsKmate	for	start	of	27	GeV	AuAu	Physics	running	
Saturday,	&	Sunday:	
		-	Physics	running	the	rest	of	the	day	
Monday	(May	14th):	
		-	Physics	running	majority	of	the	day	



RHIC	Schedule	for	the	week	starKng	Monday	4/30/18	
Monday	(April	30th):	
			-	Physics	running		
			-	2	hour	Access	for	vacuum	preparatory	work	for	LeReC	&	CeC.		
			-	Physics	running	the	rest	of	the	day		
Tuesday:			
		-	Physics	running	essenKally	all	day	
		-	The	plan	is	to	conKnue	the	overnight	store	from	Monday	unKl	9:45	am,	then	dump	it	and	allow	
for	an	esKmated	15	minute	LeReC	RadiaKon	Safety	Commi-ee	mandated	cerKficaKon	test,	prior	
to	filling	for	the	next	physics	store.	
		-	Physics	running	the	rest	of	the	day.			
Wednesday:		
		-	Midnight	to	9:45	am,	Physics	running		
		-	10	am	to	9:45	pm,	Dedicated	CeC	running	
		-	10	pm	to	midnight,	Physics	running	
Thursday:		
		-	Physics	running	unKl	7:45	am,	when	STAR	gets	message	to	prepare	to	dump.		
		-	8	am	to	4	pm,	Scheduled	maintenance.		
		-	Laser	tuning	in	IR	2	immediately	following	maintenance,	approximately	2	hours	
		-	Physics	running	rest	of	the	day	
	Friday,	Saturday,	&	Sunday:	
-	Physics	running	the	rest	of	the	day	
Monday	(May	7th):	
		-	Physics	running	majority	of	the	day	
		-	1.5	hour	Access	to	IR2	to	change	LeReC	Cathode	(someKme	during	work	day)	



RHIC	Run	18,	Schedule	as	Run	

•  Cooldown	to	4K	for	Collider	starts	on	March	4th	
•  Magnet	checkout	gets	started	March	5th	
•  First	injected	beam	to	RHIC	March		8th	
•  “Physics”	running	Declared	March	14th	
•  STAR	starts	accumulaKng	Isobar	Physics	data	on	March	15th.	
•  The	planned	55	days	for	the	Ru	&	Zr	running	extends	un>l	May	9th.	
•  First	APEX	session	March	28th	
•  Scheduled	Access	on	April	4th	
•  Second	APEX	session	April	11th		
•  Scheduled	Access	April	18th		
•  First	session	of	dedicated	CeC	running	April	19th																																		(13	hours)	
•  Third	APEX	session	on	April	25th	
•  Second	session	of	dedicated	CeC	running	on	April	26th																																			(12	hours)	
•  Third	session	of	dedicated	CeC	running	on	April	27th																																								(8	hours)	
•  Fourth	session	of	dedicated	CeC	running	scheduled	on	May	2nd												(12	hours)	
•  Scheduled	Access	scheduled	for	May	3rd	


